COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 06/23/2006

ESTIMATE SUMMARY 09:38:28
CONTID: C15510 ESTIMATE NO: 0001 PROG SPEC YR:2005
PCN: 15510-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 19.0 DAYS TIME ALLOW: 6/30/20( FIXED COMPLETION DAT
06 Chips - SH 113(SH 138 - N.) PERCENT TIME: 73.08 ORIG TIME ALLOW: 6/30/20( FIXED COMPLETION DAT
PROJECT NO: STA 1131-005
06 Chips - SH 113(SH 138 - N.)
NAME OF ROAD: 113A
PROJECT COUNTIES: LOGAN
CONTRACTOR:
A-1 CHIPSEAL COMPANY PAY PERIOD ENDING 06/23/2006 DATE TIME STARTED 06/05/2006
1935 SNOWY OWL DRIVE DATE LET 02/02/2006 DATE WORK BEGAN
DATE AWARDED 02/09/2006 DATE TIME STOPPED
DATE CONTRACT EXECUTED 03/02/2006 DATE ACCEPTED
BROOMFIELD CO 80020 303/464-9267 DATE NOTICE TO PROCEED 06/05/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 662,550.48 PARTICIPATING $ 602,105.48 $ 602,105.48
AWARD PROJECT AMT:  § 674,674.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 90.88% TOTAL EARNINGS 602,105.48 602,105.48
FUNDS AVAILABLE: $ 60,445.00 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 602,105.48 602,105.48
TOTAL CLAIMS: $ 0.00 RETAINAGE -10,120.11 -10,120.11
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 591, 985.37 591, 985.37
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 591,985.37 591, 985.37
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 591, 985.37

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15510-BID ESTIMATE RUN 06/23/2006
PROJECT: STA 1131-005 ESTIMATE NO: 0001 09:38:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 409-02055  *COVER COAT MATERIAL (TYPE II) (SPECIAL) 306,014.000 0.000
sY 306,014.000 306,014.00
1.00000 306,014.000 306,014.00
0010 411-10261  EMULSIFIED ASPHALT (RAPID-SETTING-2P) (POLYMERIZED) 137,889.000 0.000
GAL 137,889.000 165,466.80
1.20000 137,889.000 165,466.80
0015 626-00000  *MOBILIZATION 1.000 0.000
LS 1.000 44,334.20
44,334.20000 1.000 44,334.20
0020 627-00005  *EPOXY PAVEMENT MARKING 1,340.000 0.000
GAL 1,340.000 73,700.00
55.00000 1,340.000 73,700.00
0025 630-00000  FLAGGING 133.500 0.000
HOUR 133.500 1,602.00
12.00000 133.500 1,602.00
0030 630-00001  PILOT CAR OPERATION 25.000 0.000
HOUR 24.000 600.00
25.00000 24.000 600.00
0035 630-00007  TRAFFIC CONTROL INSPECTION 8.000 0.000
DAY 8.000 800.00
100.00000 8.000 800.00
0040 630-00012  TRAFFIC CONTROL MANAGEMENT 4.000 0.000
DAY 4.000 400.00
100.00000 4.000 400.00
0045 630-80341  CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 34.000 0.000
EACH 30.600 1,530.00
50.00000 30.600 1,530.00
0050 630-80342  CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 56.000 0.000
EACH 50.400 3,780.00
75.00000 50.400 3,780.00
0055 630-80343  CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 0.000
EACH 7.200 720.00

100.00000 7.200 720.00
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PCN: 15510-BID ESTIMATE RUN 06/23/2006
PROJECT: STA 1131-005 ESTIMATE NO: 0001 09:38:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 630-80355 PORTABLE MESSAGE SIGN PANEL 2.000 0.000
EACH 1.800 5,400.00
3,000.00000 1.800 5,400.00
0065 630-80380 TRAFFIC CONE 500.000 0.000
EACH 450.000 1,350.00
3.00000 450.000 1,350.00
0070 630-80520 *MOBILE PAVEMENT MARKING ZONE 2.000 0.000
DAY 2.000 2,000.00
1,000.00000 2.000 2,000.00
0075 700-70010 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0080 700-70022 F/A OJT COLORADO TRAINING PROGRAM 3,200.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0081 900-00006 ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR -5,841.520 0.000
CHIPS/GRADATION
DOL -5,841.520 -5,841.52
1.00000 -5,841.520 -5,841.52
0085 700-70023 F/A ON-THE-JOB TRAINEE 800.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0090 700-70028 F/A ESB PROGRAM 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 662,300.48 $ 601,855.48$ 601,855.48

CAT NO0400 CONSTRUCTION ENGINEEERING

0095 620-00020 SANITARY FACILITY 1.000 0.000
EACH 1.000 250.00
250.00000 1.000 250.00
CAT 0400 CURRENT AMT $ 250.00 $ 250.00$ 250.00

PROJECT TOTAL CURRENT AMT § 662,550.48 $ 602,105.48 $ 602,105.48



